Untitled Gantt Project

Oct 13, 2016

http://

Project manager

Project dates Oct 10, 2016 - Nov 11, 2016

Completion0%Tasks5Resources4

2

Tasks


Name	Begin date	End date	
SRS	10/10/16	10/13/16	
Mobile System Design	10/14/16	10/27/16	
API Prototype	10/28/16	11/10/16	
Mobile Prototype	10/28/16	11/10/16	
API System Design	10/14/16	10/27/16	

Resources

Name	Default role
Tyler Vanderhoef	developer
Matt Burris	developer
Chris Willette	developer
Wyatt McGehee	developer

3

Gantt Chart



1

Resources Chart

ANTT Week 42 Week 43 1 12 19 20 111 13 14 17 18 10 Default role Name Tyler Vanderhoef developer 25% 25% 25% 25% SRS API Prototype Mobile Prototype 25% Mobile System Design developer Matt Burris 25% 45% SRS 25% API Prototype Mobile Prototype Mobile System Design 25% API System Design 20% 20% 25% 45% 45% **Chris Willette** developer SRS 25% Mobile Prototype 25% 25% Mobile System Design API System Design 20% 20% developer 25% 45% 45% Wyatt McGehee 25% SRS Mobile Prototype Mobile System Design API System Design 20% 20%

5